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Deployment Teams

« LANL * Fluor-Hanford
— K Hollis — P Sato
— L Foster — Dennis Fazzari
— R Martin — Ben Tabayoyon
— K Brandt — D Groth
— R Mason — R Wilbanks

— GD Roberson/S Arp (DOE) —
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Deployment Highlights

« Started in Sept 01 under the NMFA program
* Transferred to 94-1 in Jan/Feb 02
 Weekly meeting were held to maintain progress
« MOU completed March 02
« Schedule in place March 02
— Milestones have slipped thought out the year
« QMP interface working agreement Sept 02
 NM instrument deployed in Sept 02
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Current Status

* Instrument operational
— Calibration standards run (LANL/PFP)

« 60 samples identified of the 96 total for moisture
measurement

 Work instruction have been approved

 Work should commence this month
— Complete by end of calendar year
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Issue

« 3013 can fill height
— Reviewed options for analysis
— SGS is currently being tested for applicability
» Verified at LANL

« Hanford testing completed and LANL review has approved the
system for use

* Funding for additional work approved
» Modification to MOU in process
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